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Chuck Kent

From: Kerley, Malcolm 7., P.E. [Mal.Kerley@VDOT.Virginia.gov]
Sent:  Thursday, January 14, 2010 8:37 AM

To: Mills, Roy T'f plohr@volkert.com; Mirshahi, Mohammad, P.E.; Kindy, Stephen D., P.E.; Hall, Mike
(Admin Services); Steele, P.E., David A.; Shami, Haroon |. P.E.; Sprinkel, D. Brent P.E.: Kapitanov,
Martha

Cc: Dennis Morrison; Chuck Kent; Chris Webster; Babish, Andy P.E.

Subject: RE: Meeting regarding 1-64 embankment in Charlottesville

Brent Sprinkie is the contact person for VOOT. Andy......Please let everyone know who replaces Stan.

Mal

Malcolm T. Kerley, P.E.

Chief Engineer

Virginia Department of Transportation
1401 E. Broad Street

Richmond, Virginia 23219

(804) 786-4798

FAX: (804) 786-2940

Mal Kerley@VDOT.Virginia.gov

From: Mills, Roy T.

Sent: Thursday, January 14, 2010 8:25 AM

To: plohr@volkert.com; Kerley, Malcolm T., P.E.; Mirshahi, Mohammad, P.E.; Kindy, Stephen D., P.E.; Hall, Mike
(Admin Services); Steele, P.E., David A.; Shami, Haroon I. P.E.; Sprinkel, D. Brent P.E.; Kapitanov, Martha

Cc: 'Dennis Morrison'; 'Chuck Kent'; 'Chris Webster'; Babish, Andy P.E,

Subject: RE: Meeting regarding 1-64 embankment in Charlottesville

Much discussion and correspondence has occurred in the past related to such a proposal. | believe Stan Hite
(formerly of the Materials Division) was leading the Department’s coordination of this issue. From the hydrautic
side of the house, | was initially involved but Steve Kindy, who assumed my former role as State Hydraulic
Engineer, was involved in the later discussions.

As | recall, there were two major issues:

1. The current normai pool elevation does not impact the 1-64 embankment. As noted below, the
proposed normal pool elevation will inundate the bottom 30’ of the embankment, in essence making |-
64 a secondary dam. What needs to be done to ensure future stabilization of the inundated
embankment? Will 1-64 then come under the Dam Safety Regulations and all of their requirements”?
What about the FHWA directive that existing roadway embankments are not to be considered for
dams since they are not designed as such?

2. The box culvert would be under 30’ feet of water. How do we handle future inspections? What if the
box fails? How do we repair? What about up stream flood impacts if the box fails to function? What
about future widening of 1-64 (could happen some day)? Past recommendation (and one that is still
valid in my estimation) was to install another culvert under [-64 at the new normal pool elevation to
handle the run-off from a 100 year flood event in the event the existing culvert fails or ceases to
function.

Any discussions related to the issues surrounding this proposal certainly need to include VDOT maintenance,
materials and hydraulic personnel. | am available and will be glad to assist as directed.

From: Lohr, Phil [mailto:plohr@volkert.com]
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Sent: Wednesday, January 13, 2010 5:29 PM

To: Kerley, Malcolm T., P.E.; Mirshahi, Mohammad, P.E.; Kindy, Stephen D., P.E.; Hall, Mike (Admin Services);
Mills, Roy T.; Steele, P.E., David A.; Shami, Haroon 1. P.E.; Sprinkel, D. Brent P.E.; Kapitanov, Martha

Cc: 'Dennis Morrison'; 'Chuck Kent'; 'Chris Webster'

Subject: Meeting regarding I-64 embankment in Charlottesville

Importance: High

Hello all.
[ am contacting you on behalf of Dennis Morrison.

We are just beginning a study for the Rivanna Water and Sewer Authority (RWSA) on [-64 in
Charlottesville. RWSA is proposing to build a new dam (to replace an aging dam) approximately 6000’
downstream from the point where an 8’ x 8’ concrete box culvert passes under [-64 near Milepost 116.
The fill height is approximately 140’ over the 8” x 8 box. If the proposed dam were constructed, it
would raise the pool elevation approximately 45’ from its current level, the result being that the lower
30’ of the I-64 embankment (on both sides of the interstate) would be inundated most of the time. We
would like to set up a meeting with you in order to hear any concerns you might have about this
proposed project. Your input will help us develop cost-effective, common-sense solutions to mitigate
the proposed dam’s impact on the [-64 embankment.

We have in mind to meet in Charlottesville to allow for a field visit should this be desired by any of the
meeting participants. However, we are flexible regarding location and can meet in Richmond if this is
more convenient. Please let us know what dates and times you might be available to meet between now
and the end of January. Also let us know if you are able to meet in Charlottesville or if Richmond is
preferable. You may reply to either Dennis or me. We will plan to call you no later than Tuesday,
January 19, 2010.

Respectfully yours,

Phil Lohr, PE, PTOE
Project Manager

Volkert, Inc.

5400 Shawnee Road, Suite 301
Alexandria, VA 22312

Phone: (703) 642-8100

Cell: (703) 946-2352

Fax: (703) 642-8106

E-mail: plohr@volkert.com
Web Site: www.volkert.com

The information contained in this e-mail, including any accompanying documents or attachments, is from Volkert, is
intended only for the use of the individual or entity named above, and is privileged and confidential. If you are not the
intended recipient, be aware that any disclosure, dissemination, distribution, copying or use of the contents of this message is
strictly prohibited. If you have received this message in error, please notify Volkert immediately at our corporate office (251)
342-1070. Thank you for your cooperation.

3/4/2010
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Chuck Kent

From: Tom Fitzgerald [titzgerald@wileywilson.com]

Sent:  Thursday, January 14, 2010 8:34 AM

To: Chuck Kent; Tim Slaydon

Subject: Pipeline Report Review Mtg - 1 PM - Moores Creek Engineering Office

Good Morning Guys,
Confirming our meeting this afternoon at 1 PM at the Moores Creek Engineering Office.

Look forward to collecting everyone's thoughts on the final report.

Bes* Regards,
Tom

T. L. (Tom) Fitzgerald, P.E.

Project Manager

127 Nationwide Dr., Lynchburg, VA 24502-4272

phone 434.455.3209 |fax 434.947.1659 | mobile 434.665.2187
tfitzgerald@wileywilson.com | www.wileywilson.com

From: Chuck Kent [mailto:ckent@rivanna.org]

Sent: Wednesday, January 06, 2010 3:52 PM

To: Tom Fitzgerald

Cc: Tim Slaydon; tfrederick@rivanna.org; jwhitaker@rivanna.org; rwichser @rivanna.org; 'Mary Knowles'
Subject: Meeting to discuss Pipeline report

Tom,

This is to confirm that we will meet here at the Engineering Conference rcom on January 14, 2010 at 1:00 pm.
I look forward to seeing you te discuss the draft report.

Thanks,

Chuck

Charde, & Kend

Charles E. Kent, P.E.
Capital Projects Engineer
RWSA

695 Moores Creek Lane
Charlottesville, VA 22902
Voice: {434) 977-2970 x201
FAX: (434) 295-1146

Please consider the environment before printing this e-mail.

Disclaimer - This e-mail and any files transmitted with it are confidential and intended solcly for the use of
the individual or entity to whom they are addressed. Please see www.wileywilson.com/disclaimer for
complete disclaimer.
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Chuck Kent

From: Johnson, Dan [Dan.Johnson@tetratech.com]
Sent:  Wednesday, January 13, 2010 1:38 PM

To: Chuck Kent

Subject: RE: Employment Change

Chuck,

| just got off of the phone with Randy.

| suggested that he review the Gannett 2003 study to see their discussion of the other dam type option (1 don't
have that report in hand).

I will get Randy’s ideas and then call to discuss with you.

Sincerely,

Dan

From: Chuck Kent [mailto:ckent@rivanna.org]
Sent: Wednesday, January 13, 2010 10:03 AM
To: Johnson, Dan

Subject: RE: Employment Change

Thanks Dan. | hope Tetra Tech is a good move for you.
Candice will email a letterhead pdf of the letter today with my signature. We will also send the hard-copy original.

Randy Bass needs to discuss Schnabel’s findings in the potential borrow area, and once he has described the
materials to you, | would like to discuss with you whether you think it would be beneficial for the ITRT to convene
here in Charlottesville within the next couple or three weeks. Randy will be trying to call you, but if you have the
opportunity, please cail him at (770) 781-8008.

Talk to you soon.
Thanks,

Chuck

From: Johnson, Dan [mailto:Dan.Johnson@tetratech.com]
Sent: Wednesday, January 13, 2010 11:26 AM

To: ckent@rivanna.org

Subject: Employment Change

Chuck,

{ have changed employers due to GEI combining my Boulder office with the new Denver GEI office (too long of a
commute for me). | have joined Tetra Tech in their Golden offices, starting on Monday of this week.

This change will not impact my involvement in the Ragged Mountian Project, other than to transfer the project files
from GEl to Tetra Tech and to develop a new agreement between Rivanna and Tetra Tech. | am in the process of
preparing a draft contract for your review and will have it to you in the next day or two. in the meantime, | want to
have the ability to transfer the project files from GEl to Tetra Tech so that | can be ready for the meeting next
week.

| have attached a letter draft that you can use to request the transfer. The letter can be emailed to Steve
Townsiey at stownsley@geiconsultants.com.
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| appologize for the incovenience to the District, but will try to keep the impact as low as possible.

Sincerely,
Dan

Danigl L. Johnson P.E.  #

P

Tetra Tech ¢ %
T ey i 11 www tetratech.com

/AN NO
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Chuck Kent

From: Mary Knowles [mknowles@rivanna.org]
Sent:  Wednesday, January 13, 2010 8:11 AM

To: Bob Wichser; Chuck Kent; Jennifer Whitaker
Cc: Candace Jones

Subject: FW: Jan 21

Please see Tom's e-mail below about your invitation to attend the Jan. 21 meeting to discuss the Dredging

Feasibility Study public meeting. | have reserved the Large Conference Room. Please let me know if yiou cannot
attend.

Thanks.

From: Tom Frederick [mailto:tfrederick@rivanna.org]

Sent: Wednesday, January 13, 2010 7:56 AM

To: 'Mary Knowles'

Subject: FW: Jan 21

Please invite Beb, Jennifer, and Chuck to attend and we'll need a conference room here. The meeting is about the

Dredging Feasibility Study public meeting. ft would be great if Chuck could also have Carey Burch available to
cenferance in at some point during the meeting when we may need his input.

From: Becky Clay Christensen [mailto:becky@theclaychristensengroup.com]

Sent: Tuesday, January 12, 2010 10:11 PM

To: tfrederick@rivanna.org

Subject: Jan 21

Hi Tom

| think this is the date you said is set aside for a planning meeting. My window is 3:00 to 4.00.
Can that work for you?

More later...

Becky

Becky Clay Christensen

804-767-2412 (office)

804-677-4508 (cell)
becky@theclaychristensengroup.com
www.theclaychristensengroup.com
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Chuck Kent

From: Johnson, Dan [Dan.Johnson@tetratech.com]
Sent; Wednesday, January 13, 2010 11:26 AM
To: ckent@rivanna.org

Subject: Employment Change

Attachments: Files Transfer Ltr - Rivanna.doc

Chuck,

| have changed employers due to GEl combining my Boulder office with the new Denver GEl office (too long of a
commute for me). | have joined Tetra Tech in their Golden offices, starting on Monday of this week.

This change will not impact my involvement in the Ragged Mountian Project, other than to transfer the project files
from GEl to Tetra Tech and to develop a new agreement between Rivanna and Tetra Tech. | am in the process of
preparing a draft contract for your review and will have it to you in the next day or two. In the meantime, | want to

have the ability to transfer the project files from GE! to Tetra Tech so that | can be ready for the meeting next
week.

| have attached a letter draft that you can use to request the transfer. The letter can be emailed to Steve
Townsley at stownsley@geiconsuitants.com.

| 2npologize for the incovenience to the District, but will try to keep the impact as low as possible.

Sincerely,
Dan

Daniel L. Johnson P.E

Tetra Tech

www tetratech.com




GEI Consultants, Inc.
4601 DTC Parkway, Suite 900
Denver, CO 80237

Attention: Steve Townsley, P.E.
Dear Mr. Townsley,

We understand that Dan Johnson has left GEI Consuitants and joined Tetra Tech, in their
Golden, Colorado offices. Dan has been working with us through GEI Consultants and

we wish to transfer the agreement for his services, as well as the project files, to Tetra
Tech.

The project is under GEI project number 090570, Ragged Mountain Dam. Please contact
Dan by January 19, 2010 at dan.johnson(@tetratech.com or 772 881-5845 about transfer
of the project files.

Sincerely,

Charles Kent, P.E.
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Chuck Kent

From: Candice Jones [cjones@rivanna.org]

Sent: Wednesday, January 13, 2010 1:38 PM

To: stownsley@geiconsultants.com

Cc: ‘Chuck Kent'

Subject: Rivanna Water & Sewer Authority Release Letter

Attachments: 1.13.10 GEl.Johnson Release.pdf
Dear Mr. Townsley:

Attached please find a letter of release from Chuck Kent, P.E., of Rivanna Water & Sewer
Authority, regarding the Ragged Mountain Project.

Thank you,

Candice M. Jones

e S
('/«//twfﬁw . // /4//44

Engineering Administrative Office Technician
Rivanna Water & Sewer Authority

695 Moores Creek Lane

Charlottesville, VA 22902-9016

(434) 977-2970 x171

(434) 203-8858 fax

cjones@rivanna.org

WWW.IIvanna.org



RIVANNA WATER & SEWER AUTHORITY

695 MOORES CREEK LANE ¢ CHARLOTTESVILLE, VIRGINIA 22802-90186
(434) 977-2970 « FAX: (434) 293-8858 » WEBSITE: WWW.RIVANNA.ORG

January 13, 2010

GEI Consultants, Inc.
4601 DTC Parkway, Suite 900
Denver, CO 80237

Attention: Steve Townsley, P.E.

Reference:  Rivanna Water and Sewer Authority
Dan Johnson

Dear Mr. Townsley,

We understand that Dan Johnson has left GEI Consultants and joined Tetra Tech, in their
Golden, Colorado offices. Dan has been working with us through GEI Consultants and
we wish to transfer the agreement for his services, as well as the project files, to Tetra
Tech.

The project is under GEI project number 090570, Ragged Mountain Dam. Please contact
Dan by January 19, 2010 at dan.johnson{@tetratech.com or 772 881-5845 about transfer
of the project files.

Sincerely,

,,,,,,,,

Charles Kent, P.E.

& SERVING CHARLOTTESVILLE & ALBEMARLE COUNTY @



Chuck Kent

From: Chuck Kent {ckent@rivanna.org]
Sent: Tuesday, December 01, 2009 4:49 PM
To: 'jwhitaker@rivanna.org'

Subject: FW: Draft Pipeline Assessment

FYI

————— Criginal Message~-—--

From: Tom Fitzgerald [mailto:tfitzgerald@wileywilson,com]
Sent: Tuesday, December 01, 2008 4:09 pM

To: Chuck Kent

Cc: Tim Slaydon; Dennis Dunham

Subject: Draft Pipeline Assessment

Ai Chuck,

Wanted to update you on progress on the pipeline report. We got the power company info
back this Monday and I am working through the final draft. I had promised Tim I would
complete it yesterday but it looks like tomorrow, (Wednesday) is more likely.

Sorry for the delay, will let you know as soon as we get the draft posted up for your
review.

Please let me know if you have any guestions at this point.

1

21 tn
om

lest,

[ e

T. L. (Tom) Fitzgerald, P.E.

Pro-ect Manager

127 Nationwide Dr., Lynchburg, VA 24502-4272 phone 434.455.3209 | fax 434.947..659 !
mobile 4234.665.2187 tfitzgerzld@wileywilson.com | www.wileywilson.com

Pleasc consider the environment before printing this e-mail.

Disclaimer - This e-mail and any files transmitted with it are confidential and intended
solely for the use of the individual or entity to whom they are addressed. Please see <a
href=ttp://www.wileywilson.com/disclaimer"> www.wileywilson.com/disclaimer</a> for
complete disclaimer.
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Chuck Kent

From:  Chuck Kent [ckent@rivanna.org]
Sent: Tuesday, December 01, 2009 5:02 PM
To: ‘iwhitaker@rivanna.org

Subject: FW: Schnabel Report Summary

From: Dan Johnson [mailto:dljohnson@geicansuitants.com]
Sent: Tuesday, December 01, 2009 4:55 PM

To: Chuck Kent

Cc: Donald Bruce; Paul Rizzo

Subject: Schnabel Report Summary

Chuck,

I have talked to Donald and Paul and we are now in agreement. I will present that agreement in the discussion
tomorrow at 1:30 your time,

In general:

A response is needed to my question to Randy (by email last Monday) about the difference in opinion about the value
of the MASW geophysics work. Schnabel questions the validity and Gannett does not. Also, that there seem to be
different interpretations of the geophysics data between the two firms. Schnabel should have closely reviewed/used the
Gannett data.

Some improvement in bedrock depth shown by moving upstream, but geophysics indicate deeper bedrock both
upstream and downstream of the Schnabel suggested alignment. This teads to structural stability guestions. Since the
amount of improvement seems slight, it is probably better to stay on the current alignment where we have significant
subsurface information.

Additional borings should only be performed after a detailed geologic map of the site is prepared. Then, further
explorations could be considered as a final exploration plan. The final explorations should consider test pits and
trenches first and maybe more borings to complete the deeper foundation data.

1 look forward to the discussion tomorrow.

Sincerely,
Dan

Daniet L. Johnson, PE

Sr. Water Resources Engineer
Vice President

1790 38th Street, Suite 104
Boulder, Colorado 80301

303 440-5234 Direct

303 638-1028 Cell

303 440-5241 Fax
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Chuck Kent

From: Chuck Kent [ckent@rivanna.org]

Sent:  Wednesday, December 02, 2009 5:36 PM
To: ‘Camp Holiday Trails’

Subject: RE: from CHT

Thanks for sending the schedule. This will be useful to us.

Another DVD is no problem.

L will try to get the DVD and a couple of copies of the aerial view to you tomorrow (Thursday).
Regards,

Chuck

From: Camp Holiday Trails [mailto:campisgood@camphalidaytrails.org]

Sent: Wednesday, December 02, 2609 10:47 AM

To: ckent@rivanna.org; tfredrick@rivanna.org

Cc: 'Lahendro, Joseph (jdi7d)'; amy@campholidaytrails.org; ‘Ashley Arquilla’; 'curtis'
Subject: from CHT

Hello, Attached is a look at a year in the life of CHT...Jody asked me to forward to you. Chuck, any news on the
copies of the aerial views we discussed? Also, is it possible to have another copy of the DVD? Thanks!

~Chris

Chris Shiffiett

Camp Coordinator

Camp Holiday Trails

1973-2008 - celebrating 35 years of camping!
A Camp for Children with Special Health Needs
400 Holiday Trails Lane

Charlottesville, VA 22903

Ph. (434) 977-3781

Fax (434) 977-8814
campisgood@campholidaytrails.org
www.campholidaytrails.org

~ I E NN O



Camp Holiday Trails Monthly Use - For RWSA

January — December

CHT is fully operational year-round with 5 full-time staff and 1 full-time volunteer working in the
Camp Office week-days, year-round.

3 staff (with pets} live at camp year-round.

January

Camp Office open

Dining Hall /Kitchen Rentals

February

Camp Office open

Dining Hall /Kitchen Rentals

March

Camp Office open

Some Dining Hall/Kitchen Rentals

School Nurse Retreat — a large one-day workshop held in CHT Dining Hall = 100 participants
Cabin rentals — cabins close mid-March

April

Camp Office open

High rental & work group season — every weekend fully booked/scheduled

Family Camp = 1 or 2 usually scheduled

Spring Spruce Up — annual CHT Clean-up day = 100 participants

May

Camp Office open

High rental & work group season — every weekend fully booked/scheduled !
Family Camp = 1 or 2 vsually scheduled
June

Camp Office open |
Burn Camp ~ a 3@ party rental camp in its 16" year at CHT — holds a week-long camp for children who have been burned;
sponsored by Central VA Firefighters — use all parts of camp —

CHT's Counselor Training Week — a week-long, residential training camp for our seasonal staff — use ali parts of camp —
CHT Summer Camp Sessions begin

CHT Open House

July
Camp Office open

CHT's Summer Camp Sessions continue

CHT Appreciation Lunch = in honor of our donors

Avugust

Camp Office open

CHT's Summer Camp Sessions continue

End of Summer Celebration

Camp Kesem - a 3 party rental camp— holds a week-long camp for children who have been affected by cancer
— use all parts of camp =

September

Camp Office open

High rental & work group season — every weekend fully booked/scheduled

Family Camp — 1 or 2 usvally scheduled

Cciober

Camp Office open

High rental & work group season — every weekend fully booked/scheduled

Family Camp = 1 or 2 usually scheduled

November

Camp Office open

Family Camp — vsually 1 scheduled

Work Groups

Rentals — cabins closed mid-November

December

Camp Office open

Dining Hall /Kitchen Rentals
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Chuck Kent

From: Tom Frederick [tfrederick@rivanna.org]
Sent: Monday, October 26, 2009 9:22 AM

To: ‘Muelier, Judy'

Cc: Bob Wichser; Chuck Kent; Jennifer Whitaker
Subject: Summary Level Chart

Attachments: Summary Level Schedule Chart.xls

The attached is in very rough draft form and is still subject to significant change. Toward the effort to revise any
comments as to the extent to which it should be more summarized or more detailed for your future use would be
appreciated. Specific comments also appreciated. Note that if the Boards authorize the project to move forward
to Final Design, there will be many permitting and other decisions during that phase, but because only preliminary
design has been authorized at this time, only preliminary design decisions are shown.

237010



ROUGH DRAFT - WORK PRODUCT NOT COMPLETED - NOT INTENDED FOR PUBLIC RELEASE
Water Supply Studies

Summary Level Schedule Chart'

October 2009

Type of Action Required Estimated Schedule by Quarter Year (Subject to Change
Substantial 2008 2010 2011 2012
City interest to City J } l L l T [ ‘ ’
Event RWSA Board| Four Boards | Signature Property” a1l 23lal1|2t3]4j1]213]4
Ragged Mountain Dam Preliminary Design
Camp Holiday Trails Plan for Construction X ]r*
Virginia Dam Safety Review and Approval of Preliminary Design X
Plan for Geotechnical/Geophysical Assessment for Dam Foundation X
Plan for Geotechnical/Geophysical Assessment for On-Site Aggregate
Feasibility Report on On-Site Aggregate - Decision on Aggregate Source X
Reservoir Clearing Plan X
Preliminary Design Recommendations - Decision on How to Proceed with Final Design X L

Review of Conceptual Pipeline Design

Conceptual Pipeline Review - Presentation to RWSA Board i X 1 T [ BN lﬂ I jj L1 [7 l

Dredging Feasibility Study

Reservoir Characterization Public Meeting - Note: May Not Occur, Budget Not Yet Approved X
Decision - Are we going to study beneficial use? If yes, who pays for it? X

Dredging Analysis Public Meeting X
Presentation of Final Report and Decision on Dredging Commitment X

Pros and Cons of the "Three Pipelines”
Staff Report to RWSA Board X X

" This is a best attempt to put together a chart of "decisions” that are known by RWSA staff as of the date of this schedule to require or are likely to require approval by the RWSA Board, Four Boards.
or require a signature from an authorized official of the City. This is not in any way a guarantee of all decisions that may prove later to be necessary, as the various Boards may exercise discretion at
any time to get involved in other details.

2 No formal action above staff level is known to be required, however, decision is impacting activities on City property for which citizens may comment. The extent to which City might choose to get
involved is unknown.
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Chuck Kent

From: Lonnie Wood [lwood@rivanna.org]

Sent:  Monday, October 26, 2009 2:54 PM

To: tfrederick@rivanna.org; ‘Bob Wichser'; 'Chuck Kent': 'Jennifer Whitaker": ‘Tamara Ambler’
Subject: RE: FOIA request for latest info on RMR dam, dredging and related activites

Number 8 is a little open ended. | have a lot of communication with DEQ on the ENR project, and Meadow Creek
— loan applications, etc.

Can you ask him to narrow number 8 down some? And advise if you want copies of those emails.

Thanks.

Lonnie Wood

Rivanna Authorities

695 Moores Creek Lane
Charlottesville, VA 22902
434-977-2970, 198
434-293-8858 - fax

CONFIDENTIALITY NOTICE:

If you are not the intended recipient of this message, you are not authorized to intercept, read, print, retain, copy, forward or
disseminate this communication. This communication may contained information that is proprietary, confidential or

is protected health information (PHI) which is subject to HIPPA privacy and security guidelines or otherwise legally
exempted from disclosure. If you have received this message in error, please notify the sender immediately either by phone
(434 977 2970 ) or by return e-mail and destroy all copies of this message (electronic, paper, or otherwise).

From: Tom Frederick [mailto:tfrederick@rivanna.org]

Sent: Monday, October 26, 2009 7:54 AM

To: Bob Wichser; Chuck Kent; Jennifer Whitaker; Lonnie Wood; Tamara Ambler
Subject: FW: FOIA request for latest info on RMR dam, dredging and related activites

Please review and advise me if you have documents related to this request. Also let me know by Friday, October
30 how much time you will need to provide these documents to me. | will need to reply to Kevin by Monday,
November 2 but can reguest an additional seven business days (until November 11} if it is not practically possible
to provide the information earlier, recognizing that work related to RWSA needs comes first. Thanks for your
assistance with this.

From: Kevin Lynch [mailto:klynch@cstone.net]

Sent: Saturday, October 24, 2009 6:20 PM

To: tfrederick@rivanna.org

Cc: 'Bob Wichser'; ‘Jennifer Whitaker'; 'Lonnie Wood'; 'Kurt Krueger'; 'Mary Knowles'; O'Connelf, Gary; Mueller,
Judy; Mike Gaffney; Bob Tucker; Gary Fern; Betty Mooney; Dede Smith

Subject: FOIA request for latest info on RMR dam, dredging and related activites

Dear Mr. Fredrick, RWSA Staff, and Board Members,

3/3/2010
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I am requesting, under the terms of the Freedom of Information act, copies of all
documentation and correspondence, including reports, paper and electronic
communications, phone logs and meeting notes, between Rivanna Staff, the Rivanna
Board, or between the Rivanna Staff and/or Board and any of the following:

Consultants retained by Rivanna (including but not limited to Schnabel, Gannett
Flemming, the ITRT and Hydrologics), VDQT, The Albemarle County Service Authority,
Elected Officials, State and Federal Regulators, the Nature Conservancy, and RWSA
Counsel, from October 1, 2008 through the present, concerning the following:

1) Any work which has been done on the proposed Ragged Mountain Dam project,
including cost estimates, engineering reports, site analysis, alternative dam site
analysis, dam safety issues, potential of repairing or increasing the height of
the existing dam

2) Any work, analysis or discussions which have occurred pertaining to the I 64
embankment work which must be done as part of the reservolr expansiocn

3) Any work, analysis or discussions which have occurred pertaining to the SFRR
pipeline, including but not limited to routing and potential rights of way
acquisition, operating and maintenance expenses, sediment treatment and pumping
capacity

4) Any work, analysls or discussions which have occurred pertaining to the existing
Sugar Hollow pipeline, including but not limited to routing and potential rights of

way acguisition, operating and maintenance expenses.

5) Any work, analysis or discussions which have occurred pertaining to the dredging
of the SFRR.

6) Any and all billings to RWSA from Gannett Flemming, Schnabel, the ITRT,
Hydrologics, RWSA Council, or any other legal advisors, since April 8, 2009.

7) Any correspondence with Gannett Fleming or the ITRT since April 8th 2008
8) Any correspondence with State and Federal regulators since April 8th 2008

Regards, Kevin Lynch

3/3/2010
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Chuck Kent

From: Tom Frederick [tfrederick@rivanna.org]

Sent: Monday, October 26, 2009 3:02 PM

To: 'Chris Webster'; jwhitaker@rivanna.org; 'Chuck Kent'
Cc: 'Randy Bass'; 'Robert Cannon'

Subject: RE: Updated Schedule

Attachments: Comments on Schnabel Schedule.doc

Thanks for the schedule. My comments are attached.

From: Chris Webster [mailto:owebster@schnabel-eng.com]
Sent: Friday, Gctober 23, 2009 2:52 PM

To: jwhitaker@rivanna.org; Chuck Kent; tfrederick@rivanna.org
Cc: Randy Bass; Robert Cannon

Subject: Updated Schedule

Good Afternoon Tom, Jennifer, and Chuck,

| have appended Schnabel's updated schedule for your reference. Feel free to call Randy or me if you have
guestions.

Best regards,
Chris

Schnabel . oo

hitoiwww.schnabel-eng.com
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This e-mail including attached files is confidential. Its transmission is solely as an accommodation for the benefit of the recipient. The recipient bfaars the
responsibility for checking its accuracy against corresponding originally signed documents provided by Schnabel Engineering. If you received this e-mail
in error, its use is prohibited. Please destroy it and immediately notify postmaster@schnabel-eng.com.
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Comments on “Preliminary Ragged Mountain Dam Design and Construction Schedule” prepared by Schnabel Engineering LLC dated “10/23/09”

(S}

A note needs to be placed on this schedule clearly noting that as of the date of this schedule no decision has been made by RWSA to perform
any work beyond the Preliminary Design phase. Also work items that are beyond this phase should be noted by an asterisk or other clear
marker as tentative and pending further RWSA Board authorization. The note should also state that the tentative scheduling is solely for the
purpose of developing for DCR a reasonable completion date for all work sufficient to remove the conditions of the current operating
certificate related to safety issues, under the assumption that final design and construction of the new dam were the means for addressing the
dam safety issues.

Line 12 — This line calls for an RWSA decision regarding Camp Holiday Trails on 1/20/10, two months ahead of the completion of
Preliminary Design. It would seem to me that to make an objective decision on this issue RWSA needs a certain amount of information from
the Site Staging and Access Plan information shown on this schedule to start 4/30/10 and not to be completed until 8/16/10. Further, the
RWSA Board’s authorization at this time 1s limited to preliminary design, and the Camp Holiday Trail decision is one that is not needed
unless the project goes to construction. [ can see a recommendation from Schnabel on this issue being a part of its larger preliminary design
report (provided sufficient site staging and access issues have been considered) as something that needs to be addressed if final
design/construction is authorized, but I can’t see asking the RWSA staff to make a construction related decision before preliminary design is
completed with the limited authorization we have currently been given. If there is something magical about 1/20/10, we need to discuss.
Further on Camp Holiday Trail, as stated in the kick-off meeting, I fully support a meeting with the executives/key board members as soon as
possible and I want to be among those attending. The meeting should be to re-establish communication and discuss the preliminary design
process — if CHT wants to offer anything we would listen to their preferences, but this meeting should not be about RWSA or Schnabel trying
to persuade CHT toward any particular decision.

The contracts were signed one week after 10/1/09 and the “First Meeting with Gannett Fleming” did not happen on 10/15/09 or any date so
far that I am aware of. Are we behind schedule overall, or just this one item? Can this be made up, or does the schedule already need to be
revised?

Line 39 — The decision on Aggregate Source cannot be made in 3 days as this will almost certainly be part of a “public” decision, not a staff
decision. We should discuss if this should be a preliminary design report recommendation by Schnabel instead of a “separatc” decision,
especially since no authorization to begin final design will be granted until a political decision is made after the submittal of preliminary
design. The current schedule shows the aggregate source being decided only three weeks before the completion of the preliminary design
report. What if anything is critical about this three week period? Let’s discuss.



10.
1.
12.

13.
14.

15.

16.

Line 40 — Why does the decision of one contract vs. two contracts need to be made on 3/12/09? Again, it seems to me this can be a
recommendation from Schnabel in its preliminary design report, otherwise RWSA staff is being asked to make construction decisions before
it has political authorization to do so. Let’s discuss.

Line 41 — Change “Selection” to “Recommendation”

Lines 45-47 — It would seem that seepage, settlement and stability are all very important issues within the pragmatic decision-making process
regarding the foundation of the proposed dam that will come out of preliminary design. Questions about seepage are very likely to be asked
by the Board or public in reviewing Schnabel’s preliminary design report. Why are we finalizing recommendations on the foundation ahead
of this work? How are conclusions from this work likely to affect the cost estimate released in March 2010?

Line 53 — I would suggest we call this “Reservoir Clearing Plan” and I would like to see the schedule address the component of preliminary
design as a separate task from final design work. The finish date here suggests something that goes far beyond preliminary design. Enough
work needs to be done in preliminary design to contribute to a good preliminary opinion of project cost.

Line 55 — What is “Cost Allocation Decision”?

Lines 56-57 — Are these tasks better noted as “preliminary pipeline design” and preliminary intake design”?

Line 60 — Making a decision to proceed with final design on the same day that the preliminary design report is completed is not practicable.
We anticipate at a minimum a presentation of the report to the RWSA Board and most likely there will be a “four boards™ meeting to discuss
the preliminary opinion of probable cost for the dam against other “options” such as dredging the South Fork. Staff will need to do some
work to prepare comparisons for discussion and it would take time to schedule a “four boards” meeting, and I anticipate possibly some Board
time to deliberate. I would suggest 120 days be put into the schedule between delivery of preliminary design report and a final “go/no go”
decision on final design since RWSA staff does not have authorization to make this decision and the decision will be political.

Line 62 — What is “Diversion —~ Conceptual Design™?

[ understand having a lot of the details of grouting decided during final design, but Schnabel (with review of ITRT) will need to have a good
handle on likely performance and cost of grouting in the preliminary opinion of project cost. We cannot have any major “sticker shock™
surprises on cost during final design or bidding. How will we get there?

Lines 79 — This shows all QA/QC occurring in 2 weeks, perhaps possible but tight for Schnabel’s internal QA/QC and changes to
drawings/specifications, but allowing time for RWSA and ITRT to also review seems too tight, and if Schnabel wants its internal process to
go ahead of (as opposed to parallel with) the external (ITRT/RWSA) review, then there’s no time left in the schedule for the external review.
Let’s discuss this item.

Line 105 — RWSA had discussed with previous designer that clearing should be phased to the extent practicable based on how long we expect
it to take to fill the new dam, so the site is not open and void of trees for an extensive period. We need to review this with Schnabel. Also
there is a window in our environmental permits associated with an endangered bat specics that limits the period of the year when trees can be
removed unless we can demonstrate (by field studies and more $$$) the non-existence of the species on the project property.



17. General Comment — Look back over the entire schedule and make sure these dates can be firmly delivered, allowing for minor changes along
the way and excepting only very big unforeseeable issues. We will be criticized for not meeting the schedule within our reasonable influence
and DCR may want to hold us firmly to the schedule, so let’s not set ourselves up to fail.

18. General Comment - There is a need to integrate anticipated public outreach processes into this schedule so that there is time in the schedule
between the engineering recommendations and the official decisions to provide outreach for items likely to be of strong public interest. Let’s
discuss.



Chuck Kent

From: Randy Bass [rbass@schnabel-eng.com)]
Sent:  Monday, October 26, 2009 5:05 PM

To: tfrederick@rivanna.org; Chris Webster; jwhitaker@rivanna.org; Chuck Kent

Cc: Robert Cannon
Subject: RE: Updated Schedule

Tom.

Page 1 of 2

Does your schedule allow for a conference call tomorrow to discuss the schedule and your comments?

Randy

Schnabei - . -

From: Tom Frederick [mailto:tfrederick@rivanna.org]
Sent: Monday, October 26, 2009 3:02 PM

To: Chris Webster; jwhitaker@rivanna.org; 'Chuck Kent'
Cc: Randy Bass; Robert Cannon

Subject: RE: Updated Schedule

Thanks for the schedule. My comments are attached.

From: Chris Webster [mailto:owebster@schnabel-eng.com]
Sent: Friday, October 23, 2009 2:52 PM

To: jwhitaker@rivanna.org; Chuck Kent; tfrederick@rivanna.org
Cc: Randy Bass; Robert Cannon

Subject: Updated Schedule

Good Afternoon Tom, Jennifer, and Chuck,

| have appended Schnabel's updated schedule for your reference. Feel free to call Randy or me if you have

guestions.

Best regards,
Chris

Schnabel - -

3/3/2010
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This e-mail including attached files is confidential. its transmission is solely as an accommodation for the benefit of the recipient. The recipient bears the
responsibility for checking its accuracy against corresponding originally signed documents provided by Schnabel Engineering. If you received this e-mail
in error, its use is prohibited. Please destroy it and immediately notify postmaster@schnabel-eng.com.
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Chuck Kent

From: Tom Frederick [tfrederick@rivanna.org]

Sent: Monday, October 26, 2009 5:19 PM

To: 'Randy Bass'; 'Chris Webster’, jwhitaker@rivanna.org; '‘Chuck Kent'
Cc: ‘Robert Cannon'

Subject: RE: Updated Schedule

| can talk between 8 am and 8:30 am, between 9:30 am and 10 am, or between 11 am and noon. Sorry | can't be
more flexible but tomorrow is our monthly Board meeting day and | need to keep the entire afternoon open for
Board members and the meeting itself.

From: Randy Bass [mailto:rbass@schnabel-eng.com]
Sent: Monday, October 26, 2009 5:05 PM
To: tfrederick@rivanna.org; Chris Webster; jwhitaker@rivanna.org; Chuck Kent

Cc: Robert Cannon
Subject: RE: Updated Schedule
Tom.

Does your schedule allow for a conference call tomorrow to discuss the schedule and your comments?

Randy

Schnabel +

3% httpdiwww.schnabel-eng.com

From: Tom Frederick [mailto:tfrederick@rivanna.org]
Sent: Monday, October 26, 2009 3:02 PM

To: Chris Webster; jwhitaker@rivanna.org; '‘Chuck Kent'
Cc: Randy Bass; Robert Cannon

Subject: RE: Updated Schedule

Thanks for the schedule. My comments are attached.

From: Chris Webster [mailto:owebster@schnabel-eng.com]
Sent: Friday, October 23, 2009 2:52 PM

To: jwhitaker@rivanna.org; Chuck Kent; tfrederick@rivanna.org
Cc: Randy Bass; Robert Cannon

Subject: Updated Schedule

Good Afternoon Tom, Jennifer, and Chuck, '
| have appended Schnabel's updated schedule for your reference. Feel free to call Randy or me if you have

332010



Page 2 of 2

questions.

Best regards,
Chris

This e-mail including attached files is confidential. Its transmission is solely as an accommodation for the benefit of the recipient. The recipient bears the
responsibility for checking its accuracy against corresponding originally signed documents provided by Schnabel Engineering. If you received this e-mait
in error, its use is prohibited. Please destroy it and immediately notify postmaster@schnabel-eng.com.
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Re: Updated Schedule Page 1 of 2

Chuck Kent

From: Chris Webster [owebster@schnabel-eng.com]
Sent: Monday, October 26, 2009 5:51 PM

To: tfrederick@rivanna.org; Randy Bass; jwhitaker@rivanna.org; ckent@rivanna.org
Cc: Robert Cannon

Subject: Re: Updated Schedule

Tom
Randy and I will call you at 1115 if that is ok with you.

Chris

----- Original Message -----

From: Tom Frederick <tfrederick@rivanna.org>

To: Randy Bass; Chris Webster; jwhitaker@rivanna.org <jwhitaker@rivanna.org>; 'Chuck Kent' <ckent@rivanna.org>
Cc: Robert Cannon

Sent: Mon Oct 26 17:19:16 2009

Subject: RE: Updated Schedule

[ can talk between 8 am and 8:30 am, between 9:30 am and 10 am, or between 11 am and noon. Sorry [ can’t be more
flexibie but tomorrow is our monthly Board meeting day and [ need to keep the entire afternoon open for Board members and
the meeting itself.

From: Randy Bass [mailto:rbass@schnabel-eng.com]

Sent: Monday, October 26, 2009 5:05 PM

To: tfrederick@rivanna.org; Chris Webster; jwhitaker@rivanna.org; Chuck Kent
Cc: Robert Cannon

Subject: RE; Updated Schedule

Tom.

Does your schedule allow for a conference call tomorrow to discuss the schedule and your comments?

Randy

Randall P. Bass, PE / Principal
Schnabel ENGINEERING

T/ 770-781-8008 F/ 770-781-8003 http://www.schnabel-eng.com
6445 Shiloh Road, Suite A / Alpharetta, GA / 30005

3/3/2010
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The Zweig Letter, 2008 Hot Firm List / CE News, Best Civil Engineering Firms To Work For 2008

From: Tom Frederick [mailto:tfrederick@rivanna.org]
Sent: Monday, October 26, 2009 3:02 PM

To: Chris Webster; jwhitaker@rivanna.org; 'Chuck Kent'
Cc: Randy Bass; Robert Cannon

Subject: RE: Updated Schedule

Thanks for the schedule. My comments are attached.

From: Chris Webster [mailto:owebster@schnabel-eng.com]
Sent: Friday, October 23, 2009 2:52 PM

To: jwhitaker@rivanna.org; Chuck Kent; tfrederick@rivanna.org
Cc: Randy Bass; Robert Cannon

Subject: Updated Schedule

JSood Aftarmoon Tom, Jennifer, and Chuck,

I have appended Schnabel’s updated schedule for your reference. Feel free to call Randy or me if you have questions.

Best regards,

Chris

O. Christopher Webster, PE, F.ASCE / Principal
Schnabel ENGINEERING

T/ 434-975-3200 F/ 434-975-3233  http://www._schnabel-eng.com <http://www.schnabel-eng.com/>
2020 Avon Court, Suite 15 / Charlottesville, VA /22902

The Zweig Letter, 2008 Hot Firm List / CE News, Best Civil Engineering Firms To Work For 2008

This e-mail including attached files is confidential. Its transmission is solely as an accommodation for the benefit of the
recipient. The recipient bears the responsibility for checking its accuracy against corresponding originally signed documents
provided by Schnabel Engineering. If you received this e-mail in error, its use is prohibited. Please destroy it and
immediately notify postmaster@schnabel-eng.com.

3/3/2010
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Re: Updated Schedule Page 1 of 3

Chuck Kent

From: Jennifer Whitaker [jwhitaker@rivanna.org]

Sent: Tuesday, October 27, 2009 7:49 AM

To: 'Chris Webster'; tfrederick@rivanna.org; 'Randy Bass', ckent@rivanna.org
Subject: RE: Updated Schedule

| have an 11 am here at the office. | will join in as soon as | am able.
Jennifer

From: Chris Webster [mailto:owebster@schnabel-eng.com]

Sent: Monday, October 26, 2009 5:51 PM

To: tfrederick@rivanna.org; Randy Bass; jwhitaker@rivanna.org; ckent@rivanna.org
Cc: Robert Cannon

Subject: Re: Updated Schedule

Tom
Randy and [ will call you at 1115 if that is ok with you.

Chris

----- Original Message -----

From: Tom Frederick <tfrederick@rivanna.org>

To: Randy Bass; Chris Webster; jwhitaker@rivanna.org <jwhitaker@rivanna.org>; 'Chuck Kent'
<ckent@rivanna.org>

Cc: Robert Cannon

Sent: Mon Oct 26 17:19:16 2009

Subject: RE: Updated Schedule

! can talk between 8 am and 8:30 am, between 9:30 am and 10 am, or between 11 am and noon. Sorry I can’t be more
flexible but tomorrow is our monthly Board meeting day and [ need to keep the entire afternoon open for Board
members and the meeting itself.

From: Randy Bass [mailto:rbass@@schnabel-eng.com]

Sent: Monday, October 26, 2009 5:05 PM

To: tfrederick@rivanna.org; Chris Webster; jwhitaker@rivanna.org; Chuck Kent
Cc: Robert Cannon

Subject: RE: Updated Schedule

Tom.

Does your schedule allow for a conference call tomorrow to discuss the schedule and your comments?

Randy

3/3/2010
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Re: Updated Schedule Page 2 of 3

Randall P. Bass, PE / Principal
Schnabel ENGINEERING

T/ 770-781-8008 F/ 770-781-8003 http://www,schnabel-eng.com
6445 Shiloh Road, Suite A / Alpharetta, GA / 30005

The Zweig Letter, 2008 Hot Firm List / CE News, Best Civil Engineering Firms To Work For 2008

From: Tom Frederick [mailto:tfrederick@rivanna.org]
Sent: Monday, October 26, 2009 3:02 PM

To: Chris Webster; jwhitaker@rivanna.org; 'Chuck Kent'
Cc: Randy Bass; Robert Cannon

Subject: RE: Updated Schedule

Thanks for the schedule. My comments are attached.

From: Chris Webster [mailto:owebster@schnabel-eng.com]
Sent: Friday, October 23, 2009 2:52 PM

To: jwhitaker@rivanna.org; Chuck Kent; tfrederick@rivanna.org
Cc: Randy Bass; Robert Cannon

Subject: Updated Schedule

Good Afternoon Tom, Jennifer, and Chuck,

[ have appended Schnabel’s updated schedule for your reference. Feel free to call Randy or me if you have questions.

Best regards,

Chris

O. Christopher Webster, PE, F.ASCE / Principal
Schnabel ENGINEERING

T/ 434-975-3200 F/ 434-975-3233 http://www.schnabel-eng.com <http://www.schnabel-eng.com/>
2020 Avon Court, Suite 15/ Charlottesville, VA /22902

The Zweig Letter, 2008 Hot Firm List / CE News, Best Civil Engineering Firms To Work For 2008

3/3/2010
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Re: Updated Schedule Page 3 of 3

This e-mail including attached files is confidential. Its transmission is solely as an accommodation for the benefit of
the recipient. The recipient bears the responsibility for checking its accuracy against corresponding originally signed
documents provided by Schnabel Engineering. If you received this e-mail in error, its use is prohibited. Please destroy
it and immediately notify postmaster@schnabel-eng.com.

3/3/2010



Re: Updated Schedule

Chuck Kent

From: Chris Webster [owebster@schnabel-eng.com)]

Sent: Tuesday, October 27, 2009 9:53 AM

To: jwhitaker@rivanna.org; tfrederick@rivanna.org; Randy Bass; ckent@rivanna.org
Subject: RE: Updated Schedule

Jennifer,
That sounds fine.

Tom,
Are you good for us to start the call at 11:157

Chris

From: Jennifer Whitaker [mailto:jwhitaker@rivanna.org]

Sent: Tuesday, October 27, 2009 7:49 AM

To: Chris Webster; tfrederick@rivanna.org; Randy Bass; ckent@rivanna.org
Subject: RE: Updated Schedule

| have an 11 am here at the office. | will join in as soon as | am able.
Jennifer

From: Chris Webster [mailto:owebster@schnabel-eng.com]

Sent: Monday, October 26, 2009 5:51 PM

To: tfrederick@rivanna.org; Randy Bass; jwhitaker@rivanna.org; ckent@rivanna.org
Cc: Robert Cannon

Subject: Re: Updated Schedule

Tom
Randy and I will call you at [ 115 if that is ok with you.

Chris

----- Original Message -----

From: Tom Frederick <tfrederick@rivanna.org>

To: Randy Bass; Chris Webster; jwhitaker@rivanna.org <jwhitaker@rivanna.org>; 'Chuck Kent'
<ckent@rivanna.org>

Cc: Robert Cannon

Sent: Mon Oct 26 17:19:16 2009

Subject: RE: Updated Schedule

Page 1 of 3

[ can talk between 8 am and 8:30 am, between 9:30 am and 10 am, or between 11 am and noon. Sorry | can’t be more
flexible but tomorrow is our monthly Board meeting day and I need to keep the entire afternoon open for Board

members and the meeting itself.

From: Randy Bass [mailto:rbass@schnabel-eng.com]
Sent: Monday, October 26, 2009 5:05 PM

3/3/2010



Re: Updated Schedule Page 2 of 3

To: tfrederick@rivanna.org; Chris Webster; jwhitaker@rivanna.org; Chuck Kent
Cc: Robert Cannon
Subject: RE: Updated Schedule

Tom.

Does your schedule allow for a conference call tomorrow to discuss the schedule and your comments?

Randy

Randall P. Bass, PE / Principal
Schnabel ENGINEERING

T/770-781-8008 F/ 770-781-8003 http://www.schnabel-eng.com
6445 Shiloh Road, Suite A / Alpharetta, GA /30005

The Zweig Letter, 2008 Hot Firm List / CE News, Best Civil Engineering Firms To Work For 2008

From: Tom Frederick [mailto:tfrederick@rivanna.org]
Sent: Monday, October 26, 2009 3:02 PM

To: Chris Webster; jwhitaker@rivanna.org; 'Chuck Kent'
Cc: Randy Bass; Robert Cannon

Subject: RE: Updated Schedule

Thanks for the schedule. My comments are attached.

Sent: Friday, October 23, 2009 2:52 PM

To: jwhitaker@rivanna.org; Chuck Kent; tfrederick@rivanna.org
Cc: Randy Bass; Robert Cannon

Subject: Updated Schedule

Good Afternoon Tom, Jennifer, and Chuck,

I have appended Schnabel’s updated schedule for your reference. Feel free to call Randy or me if you have questions.

Best regards,

Chris

3/3/2010



Re: Updated Schedule Page 3 of 3

O. Christopher Webster, PE, F.ASCE / Principal )
Schnabel ENGINEERING

T/ 434-975-3200 F/ 434-975-3233  http://www.schnabel-eng.com <http://www.schnabel-eng.com/>
2020 Avon Court, Suite 15 / Charlottesville, VA / 22902

The Zweig Letter, 2008 Hot Firm List/ CE News, Best Civil Engineering Firms To Work For 2008

This e-mail including attached files is confidential. lts transmission is solely as an accommodation for the benefit of
the recipient. The recipient bears the responsibility for checking its accuracy against corresponding originally signed
documents provided by Schnabel Engineering. If you received this e-mail in error, its use is prohibited. Please destroy
it and immediately notify postmaster@schnabel-eng.com.

3/3/2010





